
ASH GROVE CEMENT

To.
Jim Post

Inter-Office Memorandum

Date . 02 March 1987

From .
Ken Rone

Copies to
Erik Voldbaek

.Subject

» Activity report
.Week Ending 3/1/87

Visited
system.

Lake Oswego. Inspected baghouses and hot air combustion
Dust collector 44-880 seems appropriate for slag drying.

Combustion system is appropriate .for future use on a mill mounted
drying cihamber. - It can provide 6%£of the needed BTU input.

Constuction has begun on the Tilbury Cement Seattle Terminal located
at 5301 East Marginal Way South.

^Completed asbestos removal from finish mill ducting. Visited-by .
RSAP.CA ^'inspectors to assure .removal'-was handled^ properly.

Mrs. Blcxom will resign on 3/5 to pursue a better opportunity.
Beginning interview process to select a replacement.

MJi-H-rewire our crew change house to bring it up to electrical
code. Anticipate.$5,000 expenditures. • , .

Mov.ing storage shed to another location and paving a new parking
lot an Anticipation of ready mix plant.

7.

/8.

9.

Continui

Two safety committee meetings, no accidents.

No visitors.

KJR: rag

ng to crush masonry rock.
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